CSA Workgroup Telecon Agenda

Roll Call:

« Introduction: Course available and relevant

Course Title: SEC407 — Introduction to Interface Management

Date: July 13 - 14, 2005

Time: 8am - 12pm

Location: BAE/Aerospace Bldg, 901 D Street, SW, Suite 800, BWI Conference Room,
Washington, DC 20024

Instructor: Mike McVeigh

Registration Deadline: July 7th

Registration Instructions:
ATO EMPLOYEES & EMPLOYEES WITH USER ID AND PASSWORD:

* Assignments

o Individual Work Activities. These activities should be completed by March
20™ at thelatest to allow usto meet atarget of May 19™ (anticipated time
frame for next CM Workshop) with all other required documentation.

Steve outlined the requisite steps in completing tisis éad asked the team if anything
else needed to be considered. There was no additigmel ifhe steps are as follows:

a. Obtain data dictionary or SME information (need te@iaeine data format and underlying
database management software)

b. Obtain access to the tool assigned

c. Interface with tool to identify what data elements available and develop a mini-guide on
how to access the targeted system and the approgniaensontaining the data of interest.

d. Identify the scope of system, i.e. standard systenys. standard and non-standard systems,
ARTCCs only, TRACONSs only, and targeted user, etc.

e. Interface with system owner to detail any enhancentbat may impact the database.

Steve then asked each individual to provide a date upon vivias ianticipated that the work
would be complete. The attached chart provides the dsteddished by each individual.
Progress will be reported during each telecom.



System for
Volunteer Research Steps Involved
Obtain data Identify data elements | Detail any

Identify | dictionary or Obtain accessto | available within tool enhancements that
system | SME the tool and develop guidefor | may impact the
scope infor mation assigned access to same database

John Magruder Harvest and LIS 12-29-05

Denise Dunlap DOCCON 10-31-05

Win Battle WebCM 3-28-05

Shobhana Kannan NIMS 12-5-05

Steve Kalabokes ProjectWise 11-15-05

Sriram

Aravamudhan RTP, AITS 11-15-05

Anka Ninemann JAI 11-30-05

TBD TechNet TBD

Steven Kalabokes FSEP 12-3-05

Anka Ninneman FIAT 3-28-05

Denise Dunlap was asked if she could assume researchingaché&t. She deferred an answer to her customer. &jesed to
contact her customer to determine if Denise is availabteerform the required research.

Shobhanna Konnan needed to know who the NIMS program maisagethat she could make contact. Steve said thabulel
find out and make contact and request access to NIMS anddividuals knowledgeable.

Steve then laid out the follow on steps leading tadéwelopment of IRDs and are listed as follows:
0 Team Activities:

a. Development of an MOA for CSA access to targeystem database

b. Development of an IRD for each of the systerarfaces

c. ldentify what data elements cannot be accommodaterlistyng systems.

d. Identify possible avenues for collecting the missing éfgments

e. Develop cost estimates for developing new databbkestaortal or functionality within Web CM as necegsar
f. Develop final report and recommendations for achievingA C



The goal is to develop a set of IRDs with each targgystem providing useful information for
the CSA and meeting the criteria outlined in the owgfimg given during the CM workshop in
New Orleans. When all of the requirements documemisiRDs are complete, the information
will be turned over to the Web CM program office for elepment in accordance with the

direction provided via the AVA study. The Web CM wilethdetermine how best to meet the
requirement.

Attached below in the table is the set of data requintsregreed as being necessary for an effective
CSA:






Item Configuration

Configuration Change

| dentification Case File Number X
Make X NCP Number X
Mode X Case File Origination Date X
FAA Type Number X NCP Issuance Date X
Bar Code X Title X
L ocation identifier X Priority X
Owner Service Unit (OPI, X Scope X
System owner) CCD Adjudication Date X
Version Number (Software) X CCD Closure Date X
Cl Description X Originator of CF X
Cl Identifier X Originating Organization X
Serial Number X Withdrawal Date
Contract Number X DateMod Installed X
Acceptance Date (not X CCD Number X
installation date) CCD Status X
Commissioning Date X Estimated Cost X
Inspection Date X Actual Cost of Mod X
Warranty Expiration Date X Modkit Quantity X
CaTS X Date Audit Conducted X
Maintenance Expiration Date | X Date Audit Completed X
Maintenance Concept (CDLS, | X Actions Oper/Closed X
ICDLS, CMLS, ICMLS; L ocation of Audit X
organic) SSD Number X
Manufacturing Date X SSM Number X
Outage Documentation X LEM Number X
(TechNet) . .
Actual Cost of Equipment X Conflgurathn
Actual Cost of Labor for X Documentation
Installation Document N_umber X
Document Title X
Revision Status X
Revision Letter X
Version Number X
Type of Document X
Revision Date X
Tl Manual(s) X




